

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 4th QUARTER, CY 2016**

MUNICIPALITY OF PURA, TARLAC

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to date		
PhilHealth Capitation Fund	RHU	1,724,219.12	5/12/2014	12/31/2016	30%	525,535.00		
PhilHealth's Maternity Care Package	RHU	818,900.00	11/22/2014	12/31/2016	68%	560,280.00		
BSWM Trichoderma Production Laboratory	DA	150,000.00	9/21/2012	12/31/2013	84%	126,509.72		
DOLE - capital assistance for the implementation of Livelihood enhancement & formation	MSWD	100,000.00	11/17/2015	4/30/2016	100%	100,000.00		
Subsidy from Provl Govt of Tarlac-for the Araw ng Lalawigan Celebration	Tourism	40,000.00	5/25/2016	5/31/2016	100%	40,000.00		
DILG's 2016 BUB Project Expansion of Pura Water System	Linao & singat	14,000,000.00	6/8/2016	4/30/2017	15%	2,154,133.60		
DOH Region III-MLGP program	RHU	225,000.00	6/17/2016	12/31/2016	80%	179,849.00		
DSWD Reg. 3 Supplemental Feeding Program	MSWD	1,206,628.00	9/14/2016	12/31/2016	50%	605,113.50		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

ARLEE P. AYSON
Municipal Accountant

CONCEPCION A. ZARATE MD
Municipal Mayor