


CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 3rd QUARTER, CY 2017

MUNICIPALITY OF PURA, TARLAC

| Program or Project | Location | Total Cost | Date Started | Target Completion Date | Project Status | | No. of Extensions, if any | Remarks |
|--|-----------------|----------------------|--------------|------------------------|-----------------|-----------------------------|---------------------------|---------|
| | | | | | % of Completion | Total Cost Incurred to date | | |
| PhilHealth Capitation Fund | RHU | 1,724,219.12 | 5/12/2014 | 12/31/2017 | 45% | 770,009.54 | | |
| PhilHealth's Maternity Care Package | RHU | 1,589,350.00 | 11/22/2014 | 12/31/2017 | 55% | 876,625.00 | | |
| DOH Region III-MLGP program | RHU | 225,000.00 | 6/17/2016 | 5/31/2017 | 99% | 221,795.11 | | |
| BSWM Trichoderma Production Laboratory | DA | 150,000.00 | 9/21/2012 | 12/31/2013 | 100% | 150,000.00 | | |
| DOLE - capital assistance for the implementation of Livelihood enhancement & formation | MSWD | 300,000.00 | 12/1/2016 | 4/30/2017 | 100% | 300,000.00 | | |
| DSWD Reg. 3 CASH ASSISTANCE Program for Typhoon Lando | MSWD | 2,978,280.00 | 3/27/2017 | 3/31/2017 | 100% | 2,978,280.00 | | |
| DSWD Reg. 3 Social Pension for Indigent Senior Citizens | MSWD | 1,830,000.00 | 9/29/2017 | 11/30/2017 | 0% | - | | |
| DILG's 2016 BUB Project Expansion of Pura Water System | Liniao & singat | 17,000,000.00 | 6/8/2016 | 11/30/2017 | 96% | 16,307,201.00 | | |

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


ARLEE P. AYSON
Municipal Accountant


CONCEPCION A. ZARATE MD
Municipal Mayor