



CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 3rd QUARTER, CY 2014

MUNICIPALITY OF PURA, TARLAC

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to date		
Desilting of Baldo and Susubaen Creeks	Estipona, Buenavista, & Cadanglaan	5,069,416.00	3/7/2013	1/31/2014	100%	5,069,415.12		
DILG's Performance Challenge Fund(2013)	Singat, Pura	1,000,000.00	3/11/2014	12/31/2014	93%	926,999.73		
DSWD's Supplemental Feeding Program	16 Brgys	936,910.00	5/19/2014	12/31/2014	83%	775,438.92		
PhilHealth Capitation Fund	RHU	1,347,700.00	5/12/2014	12/31/2014	28%	383,253.63		
BSWM Expanded Modified Composting Project	DA	661,320.00	3/5/2012	12/31/2013	100%	661,320.00		
BSWM TrichodermaProduction Laboratory	DA	150,000.00	9/21/2012	12/31/2013	84%	126,509.72		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


ARLEE P. AYSON
Municipal Accountant


CONCEPCION A. ZARATE MD
Municipal Mayor